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HERST & ASSOCIATES, INC.®

Mr. Dan Gravatt

U. S. Environmental Protection Agency
Region VII

901 N 5% St

Kansas City, Kansas 66115

November 9, 2011

Dear Mr. Gravati:

Monthly Progress Report — October 2011,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste
Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in
accordance with Section XIII, Paragraph 39 of the Administrative Order on Consent (Consent Order),
EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Settlement Agreement and
Order on Consent dated November 16, 2008, and as indicated in Section V1 of the Statement of Work -
Remedial Design. The progress report describes activities conducted in October.-

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER
A monthly progress report was submitted on October 7, 2011.
IL. WORK PLANNED DURING NOVEMBER AND DECEMBER 2011

Responses to MDNR and EPA comments on the Remedial Design Work Plan are anticipated to be
prepared upon receipt of final comments.

. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in October and none-are anticipated for November or
December 2011.
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If you have any questions or comments, please contact Ms. Vicloria Warren, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

WM

Ward E. Herst, CPHG, CEM
Managing Partner

cc: Jessica Merrigan - Lathrop & Gage, LLP
Victoria Warren - Republic Services, Inc.
David Vasbinder - Bridgeton Landfill, LLC.
Shawn Muenks - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar - Civil & Environmental Consultants, Inc.



